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Message

From: Drexler, Timothy [drexler.timothy@epa.gov]

Sent: 9/22/2017 12:25:37 PM

To: William Allen [WAllen@eastchicago.com]

CC: Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Lilia Ramos
[LRamos@eastchicago.com]; Beth Admire [badmire@idem.IN.gov]; Crowley Engineering
[crowley@eastchicago.com]; Haag, Daniel [Haag.Daniel@epa.gov]; Hassan, Jacob [hassan.jacob@epa.gov]; Rolfes,
Sarah [Rolfes.Sarah@epa.gov]; Brown, Jaime [brown.jaime@epa.gov]; Petroff, Douglas [DPetroff@idem.IN.gov];
Abdul Zehraoui [azehraoui@eastchicago.com]; Behnke, Kristina [behnke kristina@epa.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 9-21-2017

Attachments: Infofor City 9 21 17.pdf; USS LEAD Progress Summary 9 21 17.pdf

Will:

The following is a summary for the USS Lead Zone 3 remediation project through September
21, 2017. Please also find for your review the EPA progress summary and City info
summaries attached.

Project Progress Summary

Precon Surveys Completed

120 of 120

Excavations Started

109 of 120

Excavations Completed

105 of 120

General Fill Completed

71 Properties

Topsoil Completed

97 Properties

Sod Installations Completed

94 Properties

Sod Maintenance Period Completed

56 Properties

Post Construction Property Meeting Status
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Meetings today:

e None

e Qverall Satisfaction Rating: 9.4

e Post-Con Meetings % Complete: 33.3%

Work Performed Today

Safety-

e CH2ZM and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today

e Good catch program implemented today

e Pre-task safety plans completed

e Physiological monitoring performed today

e ACI {Mike Britch) SSC rotation out.

O

Quality

Kyle McKee (Summit) rotates in.

e ACland CH2M complete QA / QC progress meeting
e QA inspected progress of excavations at | Personal Address / Ex. 6 :
e QA inspected horizontal limits of excavation ati Personal Address /Ex. 6 |

e QA inspected common fill placement atir

» QA observed No. 53 stone placement at_Personal Addr

e QA verified plant installation atg Personal Address / Ex. 6 = acceptable and complete.

e QA conducted QC follow-up inspections for plants and sod maintenance at various properties on lvy and Parrish.
e QA reviewed air sampling data for perimeter air sampling.

e Conducted end-of-the day QC reconciliation/planning meeting.

e Transmittals received:

O

Submittal 3.0AW Proof of Training and Medical Monitoring (ATC)

e Transmittals distributed:

O

Property

Submittal 3.0AW Proof of Training and Medical Monitoring (ATC)

Work Today

Clearing:

Personal Address / Ex. 6

Excavations:

Crew 2:

Personal Address / Ex. 6

Backfill:

4 (5CY) Trucks
(5CY) Trucks
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manserens) 8 (5CY) Trucks Common Fill, 2 (5CY) Trucks Topsoil

611/4 {5CY) Trucks #53 Stone
i Personal Address /Ex. 6 | 16 (5CY) Trucks, 3 (7CY) Trucks of Common Fill

Restoration:
\None

Plants and Sod:

Mulch — 1 Plants
Personal Address / x. 6 t&d Barrier & Mulch
- Plants — 5 Mums

Trees and Stumps:

Private Utility Locates:
None

Importing Backfill:

0 Loads Of Common Fill of Dune 28 Common
0 loads of Peat

11 loads of Topsoil

5 Loads of #53 stone

General Work Today

e AC! stockpile management

e Excavations

e Plant installations

e  Backfill operations

e Line Flushing

e Restoration

e End of the day security checks completed
e Security patrol

e Document management

e Street Force

Waterline flushing today

Personal Address / Ex. 6
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Street Force Operations
e Completed modification of precon documentation relative to kerosene tank removal at Personal Address / Ex. 6

Changed Conditions/Delay/Conflicts Encountered
e Failure to report {-
issue. EPA notified.
® | Personal Address /Ex.6 - Survey #2 Failed Needs Touchup
@ | Personal Address/Ex. 6 iproperty owner claims property damage from landscape watering entering his garage
o Small area of particle board on inside of garage confirmed to have water damage
o Property owner and ACl to present estimate for repairs
ACI (ATC) compaction testing technician arrives on-site to perform work without proper paperwork (drug testing
documentation)
o CH2M implements stop work authority

electrical issue) evolves into suspected ethical issue relative to Summit management of

(Next Tuesday)
® rmensesi— NEW electrical wire ran from house to garage, need to check that power is fully restored.
® | personal Address /Ex. 6 —New 15-amp breaker installed, check with home owner and follow-up relative
“BETGTHIaNCE '

Visitors/Discussions
Sarah Rolfes / Charles Rodriguez (EPA)

Plan for the Day 09/22:

Clearing:

Personal Address / Ex. 6

Excavation:
Crew 1:

Crew 2:

Backfill:

Personal Address / Ex. 6
Crew 1:

Crew 2:

Restoration:
Various Properties
Plants and Sod:
Mulch/Rock/Plants Various properties

Survey:
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Personal Address / Ex. 6

Private Utility Locates

None

Importing Backfill

iveries
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“ michael,shanahan@Cth.com




